Source: CMM Section A
HANFORD SITE
TOTAL ALL HANFORD PROJECTS MARCH 1998
PERFORMANCE REPORT
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 29 5 1 3 0 43 3 84
DOE-HQ 2 1 0 1 0 20 4 28
FO 24 14 10 0 0 84 3 135
RL 46 10 2 6 0 130 6 200
Total Project 101 30 13 10 0 277 16 447
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